

SE_Lab2_Jira


Name-Rithish PM, SRN-PES2UG24CS405


Jira backlog with epics and user stories







Sprint board for sprint 1







Completion of sprint 1 with epic completion rate







Sprint board for sprint 2





Completion of sprint 2 with epic completion rate






Burndown chart for sprint 1



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
25/Aug/26 2:07 PM	RTBPOA-10	Sprint start		3		
	RTBPOA-4			8		
	RTBPOA-5			5		
	Total					16
25/Aug/26 2:17 PM	RTBPOA-5	Burndown	Issue completed		5	11
	RTBPOA-10	Burndown	Issue completed		3	8
	RTBPOA-4	Burndown	Issue completed		8	0
25/Aug/26 2:19 PM	RTBPOA-10	Sprint ended by Rithish PM				0
	RTBPOA-4					0
	RTBPOA-5					0
	Total					0

Burndown chart for sprint 2



				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Aug/26 2:21 PM	RTBPOA-6	Sprint start		5		
	RTBPOA-7			4		
	RTBPOA-8			3		
	RTBPOA-9			2		
	Total					14
25/Aug/26 2:29 PM	RTBPOA-7	Burndown	Issue completed		4	10
	RTBPOA-6	Burndown	Issue completed		5	5
25/Aug/26 2:30 PM	RTBPOA-8	Burndown	Issue completed		3	2
	RTBPOA-9	Burndown	Issue completed		2	0
25/Aug/26 2:31 PM	RTBPOA-6	Sprint ended by Rithish PM				0
	RTBPOA-7					0
	RTBPOA-8					0
	RTBPOA-9					0
	Total					0

Reflection Questions

A. Did your estimations reflect the actual effort?

Ans: Yes, the estimation was accurate. The task took the planned number of hours.

B. Was your backlog well-prioritized?

Ans: Yes, all the higher priority tasks were finished first and the lower priority tasks were done at the end.

C. How did your simulate sprint align with your plan?

Ans: Yes my simulate sprint went according to plan.

D. What insights did the burndown chart give about your team's capacity?

Ans: We prioritized higher priority tasks first and the lower priority tasks later , it proved that the team can handle the tasks in an efficient and structured manner.